

Management and Financial issues

- All working groups have performed a lot of work – team leader to send detailed reports
- Need of contract agreement among partners – that the partners will deliver what they have agreed and send mandates.
- Each partner to send bank details
- 60% of eligible budget is now at LSBU
- Equipment budget to be kept at LSBU for
- 30% to be send as first installment to partners

WG1

- To be defined as standalone app
- Non functional requirements in separate doc
- To define web service for migration
- To analyze reports for ministry and to make web service specification for report delivery
- To confirm if all the specifics are included
- SEEU and UKLO to send scanned version or excel sheets for reports

WG1 – Enrolment and migration module

- To be defined as standalone app
- Non functional requirements in separate doc
- To define web service for migration
- To analyze reports for ministry and to make web service specification for report delivery
- To confirm if all the specifics are included
- SEEU and UKLO to send scanned version or excel sheets for reports
- TO finish doc and send it to partners by 2nd Feb

WG2 – Core module

- The most complex module
- Non functional requirements in separate doc
- Universities to send statutes, intro paragraphs and desc of existing systems to be included in doc
- Reports to be transferred into reporting module
- Finance and User admin to be transferred to third module
- To include specification for data migration from WG1

WG3 – AAA module and interface to internal systems

- Finance and User admin to be transferred to third module
- To integrate specification for internal systems and core module
- To specify a standalone finance application which only checks if payment is realized for postpaid or prepaid approach
- To realize calculation of finance obligations including price list for core module

WG4 – Reporting module and interface to external systems

- Alumni
- WS to exchange of student data to other university!
- WS to ministry of education
- Universities to send all required reports to WG

Each university

To appoint 2-4 persons for administration and maintenance of the system, also for testing purposes

Decision criteria

Non functional requirements