



Education and Culture DG

*Steering committee meeting  
Project Management Team  
Meeting*

**Innovation and Knowledge  
Management towards eStudent  
Information System**

**TEMPUS project JPGR 511342 iKnow**



# Steering committee meeting

- Approved delegated participants
- Approved proposal for tender realization by the contracting institution – three universities (UKIM, UKLO and EURM) will need complete solution and three universities (SEE, UGD and FON) will need specific services
- Project management team delegated to specify technical documentation and tender



# Project management conclusions

- End dec – draft tech spec
- Feb meeting in London – approval
- March meetings – last changes
- Mid March tender started
- Mid May winner
- Mid June delivery of enrolment module
- 1 year for complete implementation



# Project management conclusions

- Each domestic partner to produce draft of functional requirements (max.10 pages) until 1<sup>st</sup> week of dec
- Docs to be on google docs
- Second week of dec – visits to Tetovo and Stip